PROJECT SCHEDULE

	2014	2015	2018			2019			
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

Study Begins ⭐

Data Collection ⭐ *Kick Off Letters*

⭐ *Project Placed on hold March 2016*

⭐ *Project Restarts June 2018*

Alternative Analysis ⭐ *Public Information Meeting*

Prepare Draft Documents ⭐ *Public Hearing*

Prepare Final Documents
Location and Design Concept Acceptance (LDCA) ⭐ *LDCA*

Public and Agency Input

*This project schedule is intended to provide information on key milestones. The dates are subject to change.*

Immokalee Rd (CR 846)
PD&E STUDY
at Randall Blvd Intersection