
2019
2020
2021
2022
2023
Summer
Fall
Winter
Spring
Summer
Fall
Winter
Spring
Summer
Fall
Winter
Spring
Summer
Fall
Winter
Spring
PD&E Phase Kick Off
Develop and Evaluate Alternatives
Alternatives Public Workshop
Develop Preferred Alternatives
Project Documentation
Public Hearing
Final Approval and LDCA