
US 41 (SR 45) over Caloosahatchee River
Bridge Pedestrian Improvements
FROM FIRST STREET TO NORTH KEY DRIVE   |  LEE COUNTY, FLORIDA
FPID: 449015-1-52-01 | CONTRACT E1V60 
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Phase I Construction Duration
April 2024 - December 2024
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