

# Project Schedule

Public Hearing ♦ August 6, 2019



	2016	2017				2018				2019				2020				
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Project Begins	♦																	
Traffic Analysis		[Yellow bar from Q1 2017 to Q3 2018]																
Alternatives Analysis			[Yellow bar from Q2 2017 to Q4 2018]															
Develop Preliminary Reports			[Green bar from Q2 2017 to Q4 2018]															
Public Information Meeting									☆									
Design				[Green bar from Q3 2017 to Q4 2020]														
Public Hearing/ Design Workshop													☆					
Develop Final Reports													✓					
Submit Final PD&E Documents													✓					
Project Completed																	♦	

## LEGEND

- ✓ Report/Plan Submittals
- ☆ Public Meetings