

Project Schedule

Public Information Meeting ♦ December 18th, 2018



	2016	2017				2018				2019				2020			
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Project Begins	♦																
Traffic Analysis		[Yellow bar from Q1 2017 to Q3 2018]															
Alternatives Analysis		[Yellow bar from Q2 2017 to Q4 2018]															
Develop Preliminary Reports		[Green bar from Q2 2017 to Q4 2018]															
Public Information Meeting									★								
Design			[Green bar from Q3 2017 to Q4 2020]														
Public Hearing/ Design Workshop											★						
Submit Final PD&E Documents												✓					
Project Completed																	♦

LEGEND

✓	Report/Plan Submittals
★	Public Meetings

SR 70 from Lorraine Road to CR 675
Manatee County, Florida