



SCHEDULE AND FUNDING

Study Activities	2020		2021		2022				2023			
	Q1/Q2	Q3/Q4	Q1/Q2	Q3/Q4	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Study Begins	●											
Data Collection	■				■							
Project Newsletters	▲							▲		▲		
Develop Alternatives and Coordinate with Local Agencies		■										
Alternatives Public Meeting								★				
Refine and Evaluate Alternatives								■				
Finalize Draft Study Documents									■			
Public Hearing										★		
Finalize Study Documents for FDOT										■		
OEM Approval (Location and Design Concept Acceptance, or LDCA)												●

FDOT Tentative 5-Year Work Program

PHASE	FISCAL YEAR
DESIGN	Currently Not Funded
RIGHT-OF-WAY	Currently Not Funded
CONSTRUCTION	Currently Not Funded