

PROJECT SCHEDULE

Notice to Proceed
February 21, 2020



Collect Data

Public Kick-Off Meeting
March 23, 2021

**WE ARE
HERE**



Develop and Analyze Alternatives

Alternatives Public Meeting
March 2022 (Tentative)



Finalize Recommended Alternative

Public Hearing
March 2023 (Tentative)



Finalize Engineering and Environmental Reports

**Location and Design Concept
Acceptance (LDCA)**
October 2023 (Tentative)