



Project Schedule

Project Phase	2021	2022	2023	2024	2025	2026
PD&E Study & Initial Design	18 months					
Right-of-Way Mapping & Acquisition		39 months				
Final Design & Construction			45 months			

Preliminary - subject to change