

PHASE	COST	FISCAL YEAR
PD&E	\$1.1M	2020
Design	\$3.5M	2026
Right of Way	Unfunded	To be Determined
Construction	Unfunded	To be Determined

Preliminary - Subject to Change

