

KICKOFF MEETING

TO NE INTERSTATE PROJECT PRO

I-75 AT SR 681 INTERCHANGE & AUXILIARY LANES

MILESTONE SCHEDULE*

		2024			2025				2026			
ACTIVITY/MILESTONE	Apr - June	July – Sept	Oct - Dec	Jan - Mar	Apr - June	July – Sept	Oct - Dec	Jan - Mar	Apr - June	July – Sept	Oct - Dec	Jan - Mar
PUBLIC ENGAGEMENT			(2)							<u> </u>		
TRAFFIC ANALYSIS												
ALTERNATIVES ANALYSIS												
DRAFT DOCUMENTS												
PUBLIC HEARING												
FINAL DOCUMENTS												
STUDY APPROVAL												
								A .				

^{*}Subject to change



