

PROJECT SCHEDULE



ACTIVITY / MILESTONE	2024			2025				2026		
	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep
PUBLIC ENGAGEMENT										
TRAFFIC ANALYSIS										
ALTERNATIVES ANALYSIS										
DRAFT DOCUMENTS								 WE ARE HERE!		
PUBLIC HEARING										
FINAL DOCUMENTS										
STUDY APPROVAL										

**Schedule is subject to change*

Newsletter

Public Hearing

Study Approval

CONTACT INFORMATION

Nicole Harris, PE
FDOT District One Project Manager
801 North Broadway Avenue MS 1-41,
Bartow, FL 33830
Telephone: 863-519-2335
Email: Nicole.Harris@dot.state.fl.us

Para información en español por favor comuníquese con nuestro representante, **Luis Díaz** al **407-710-3341**. Nos interesa mucho la opinion del público sobre este proyecto.

Get involved and stay connected.

Visit www.swflinterstates.com/north-corridor/454096-1 for more information.

